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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

• All process equipment has been removed from the 232-Z scrubber cell.
• The 241-Z team continued process piping, floor and sump cleanout and waste load out activities in D-5 

and D-8 Cells in 241-Z. One hundred entries have now been completed into the cells since characterization.
• Pie plating of 20 gloveports was completed this month in Plutonium Process Support Laboratories (PPSL) for

a total of 1,116 completed to date.
• Four solution containers were shipped to Waste Management since the beginning of March, bringing total

shipped to 350.
• Aerosol testing of the 234-5Z filter rooms was completed.

− All filter rooms have been aerosol tested and found to be operable.
• The Interim Secure Storage Facility (ISSF)/Security Enhancement Project (SEP) National Environmental 

Policy Act (NEPA) documentation and ISSF Radiological Notice of Construction (RAD NOC) were submitted 
to RL.

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Transfer:  K East Basin completed the planned bulk debris removal on February 23, 
2006, 2.5 months ahead of the baseline date of May 2, 2006.  The project continued ahead-of-schedule 
progress in vacuuming (2236 of 8925 cubicles, 712 ahead of schedule) and completed the vacuuming of the 
center bay on March 15, 2006. 

K West Basin maintained ahead-of-schedule progress in debris removal (563 of 914 debris units completed, 
114 ahead of schedule), and shipped 18 canister waste boxes to the Environmental Restoration Disposal 
Facility (ERDF). 

Legacy Fuel: The project completed dry-runs for the PAS-1 Cask handling operations that will be used to 
send suspect fuel to the Pacific Northwest National Laboratory (PNNL) for evaluation. 

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of February 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013), 
Nuclear Facility D&D, River Corridor Closure (PBS RL-0041), 
and Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program:  The first Standard Waste Box was loaded into a TRUPACT, and 
shipments scheduled to resume in late March.  A backlog of 403 cubic meters (m3) (140 payloads) of certified 
waste was available for shipment as of March 9, 2006.

Mixed Low Level Waste (MLLW): Dispositioned 28.6 m3 of Mixed Low-Level Waste during February for a 
cumulative total of 4,992 m3.  Continued to support recovery efforts with PEcoS following two recent 
contamination events.

Liquid Waste Processing: Began receiving purge water at the 200 Area Effluent Treatment Facility (ETF) 
Load-In Facility.

Canister Storage Building Operations:  Received the first of a planned ten Fast Flux Test Facility (FFTF) 
Interim Storage Casks at the Canister Storage Building.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: To date, eight Calendar Year (CY) 2006 wells are complete, as are two CY 2007 wells.  Eight 
Tri-Party Agreement (TPA) wells are in progress.  Non-TPA drilling activities made significant progress.  A 
network of twelve wells was initiated to form the injection points for the apatite barrier that will be installed 
later this year in 100-N Area.  Setup began for drilling four wells to support uranium cleanup in the 300 Area 
just north of Richland.

Cleaning up Chromium Along the River: Fluor Hanford (FH) briefed RL and the Environmental Protection 
Agency (EPA) on the pump and treat system that will be installed this year to remove chromium from 
groundwater that has reached the river near the K West reactor. The focus of the first phase of the cleanup 
will be on the concentrated portion of the plume.  The project has been coordinating the design effort with the 
K West Basin Project as well as the Washington Closure Project. The extraction and injection wells were staked 
on March 2, 2006.  The startup of the treatment system is expected no later than December 2006.  In the 
100-H Area, chromium concentrations continue to decline in the extraction/compliance wells.  All of these wells 
are below 20 parts per billion (ppb) with the exception of three (the cleanup goal is 22 ppb).  The 
concentrations in these three wells are between 20 and 30 ppb.  Recent flattening of the concentration trends 
may indicate that chromium from deeper in the system is leaking upward towards the pumping wells and this 
will be evaluated over the coming months.

Removing Uranium and Technetium-99 Contamination in the Central Plateau:  At the end of January 
2006, Fluor completed a study that demonstrated that uranium and technetium-99 concentrations stayed below 
the interim remedial action levels that had been met one year earlier.  During the study, the pump-and-treat 
system was completely shut down.  These results were discussed with RL and the Washington State 
Department of Ecology (Ecology).  Since this treatment process has proven to be successful, Ecology has 
requested that DOE/FH prepare an evaluation of continuing the treatment to achieve lower cleanup levels.  This 
evaluation is due March 31, 2006.
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)
Remediation Projects:
U Plant Waste Site Remediation 
• Time Critical Removal Action (TCRA) field work completed removal of the W-42 pipeline between the 

216-U-8 and U-12 Cribs.  Work is continuing on the north end of the U-8 Crib.   
• Gained regulatory agreement to continue to process the 200-UW-1 Waste Sites Record of Decision as 

a CERCLA action with U-12 treatment, storage, and disposal (TSD) unit and 216-U-15 CERCLA past 
practice (CPP) unit excluded. 

Closure Projects
• 216-Z-9 Slant Borehole (200-PW-1 Plutonium/Organic Rich Waste Group) drilling was initiated on 

February 14, 2006.  
• RL transmitted the 200-LW-2 200 Area Chemical Lab Waste OUs Remedial Investigation (RI) Report to

Ecology on February 28, 2006, completing TPA Milestone M-015-46A as scheduled.  
• As of February 28, 2006, completed nine of twenty survey grids for the BC Controlled Area down posting.

Closure Services and Infrastructure Projects:
Project L-325, Phase 1, A-8 Substation
• Construction is approximately 85 percent complete.  
• All major equipment has been procured and is being installed.  
• First of two new transformers is fully energized and providing power to 200 East and West Areas.

Nuclear Facility D&D, FFTF (PBS RL-0042)
Fuel Offload/IEM Cell Operations:  Fuel Assembly ACN-1 disassembly continues.  The outer assembly was 
reassembled and washed in the sodium removal system. The vertical cutting of the inner bundle is 
underway.

Interim Decay Storage (IDS) Sodium Drain: Preparations continue for draining the last of the FFTF bulk 
sodium, contained in the IDS vessel and associated auxiliary systems.  Near term focus is on completing the 
design and initiating fabrication of the equipment for plunging, removing, and storing the Core Component 
Pots.  Fabrication requests for the plunger and the Storage, Handling and Wash containers have been sent to 
the fabricator. 

Current Issues

Stabilization and Disposition
Change in Sludge Treatment Project Procurement Strategy:  FH received formal notification from RL 
on March 15, 2006, that they had withdrawn their previous approval for early procurement for the Sludge 
Treatment Project.  This change increases the risks associated with achieving November 2009 Defense 
Nuclear Facilities Safety Board (DNFSB) and TPA milestones for completing sludge treatment.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 
CY 2006 = 0.52
FY 2006 = 0.44

There were two OSHA Recordable 
injuries reported in February, 
marking the sixth month in a row 
that the OSHA Recordable Case 
Rate has been below average.  

CY 2006 = 0.00
FY 2006 = 0.06

Through February, the FH Safe 
Hours totaled 2,736,539 hours.  
After a spike in October, 
performance has returned to 
zero. 

OSHA Days Away From Work (DAFW) Case Rate: 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 5.69
FY 2006 = 5.92

Fluor Hanford continues its focus 
on the First Aid Case Rate as a 
leading indicator.  There has 
been a significant improving 
trend of the First Aid Case Rate 
for the past six months, which 
has served as positive 
reinforcement in improving the 
safety culture at Hanford. 

CY 2006 = 0.17
FY 2006 = 0.19

The FH DART case rate reflects 
continuing efforts to manage 
these cases and keep the rate 
down – e.g., ergonomic 
evaluations to reduce strains/ 
sprains, the Human Performance 
Improvement methodologies, etc.  

There was a spike in the rate in 
August 2005, but it has once 
again returned to normal.
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FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: February 2006 schedule performance reflected a +$3.1M/+1.2 percent favorable 
schedule variance.  The most significant schedule variances are discussed in the following sections:  Nuclear 
Materials Stabilization & Disposition (Section B),  Nuclear Facility D&D, Remainder of Hanford (Section D), 
Fast Flux Test Facility Project (Section E), and Solid Waste Stabilization and Disposition (Section F). 

Cost Performance: February 2006 cost performance reflects a +$2.5M/+1.0 percent favorable cost 
variance.  The most significant cost variances are discussed in the following sections: Nuclear Materials 
Stabilization & Disposition (Section B), and Nuclear Facility D&D, Remainder of Hanford (Section D). 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.5 $0.5 $0.3 $0.0 0.0% $0.2 41.2% $1.3

RL-0011 Nuclear Materials Stabilization & Disposition $45.5 $40.9 $46.9 -$4.6 -10.1% -$6.0 -14.6% $116.3

RL-0012 SNF Stabilization & Disposition $46.2 $46.1 $46.0 -$0.2 -0.3% $0.1 0.2% $119.9

RL-0013 Solid Waste Stabilization & Disposition $56.4 $60.9 $57.1 $4.5 8.0% $3.8 6.2% $153.8

RL-0020 Safeguards & Security $30.1 $28.8 $26.7 -$1.3 -4.2% $2.1 7.2% $83.8

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $15.9 $15.4 $16.3 -$0.4 -2.7% -$0.9 -5.8% $44.4

RL-0040 Nuclear Facility D&D, Remainder of Hanford $18.6 $22.3 $19.8 $3.7 20.0% $2.5 11.2% $54.7

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.9 $0.9 $0.8 $0.0 0.7% $0.1 5.8% $2.4

RL-0042 FFTF Project $13.6 $15.3 $14.6 $1.7 12.6% $0.7 4.8% $42.0

RL-0043 HAMMER $2.1 $2.1 $2.2 $0.0 0.1% -$0.1 -2.6% $7.3

RL-0080 Operate Waste Disposal Facility $0.9 $0.9 $0.7 $0.0 0.0% $0.2 21.6% $2.8

HQ-MS100 HAMMER $0.0 $0.1 $0.4 $0.1 0.0% -$0.3 0.0% $0.0

Subtotal Sub-project Work scope $230.6 $234.1 $231.8 $3.5 1.5% $2.3 1.0% $628.8
4.4.6.1+.2 Request for Services & HAMMER RFSs $3.7 $3.3 $3.3 -$0.4 -10.9% $0.0 0.8% $9.6

4.4.6.3 Work Orders from PNNL $2.7 $2.7 $2.7 $0.0 -0.1% $0.1 3.1% $7.2

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $0.3 $0.3 $0.2 $0.0 0.0% $0.1 39.6% $0.7

4.4.6.7 Work Orders from CH2M HILL $11.7 $11.7 $11.5 $0.0 0.0% $0.2 0.0% $29.5

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.11 Work Orders from WCH $1.2 $1.2 $1.4 $0.0 -0.8% -$0.2 -20.6% $3.2

Total Work For Others $19.6 $19.2 $19.0 -$0.4 -2.1% $0.2 1.0% $50.3
Total FH Contract Work scope $250.2 $253.3 $250.8 $3.1 1.2% $2.5 1.0% $679.1

Fiscal Year To Date ($M)

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.6 $1.6 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $137.2 $137.0 $0.3 

SNF Stabilization & Disposition RL-0012 $122.8 $123.6 ($0.8)
Solid Waste Stabilization & Disposition RL-0013 $166.3 $168.5 ($2.2)

Safeguards & Security RL-0020 $83.0 $82.4 $0.6 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $48.1 $48.7 ($0.7)

Nuclear Facility D&D, Remainder of Hanford RL-0040 $66.1 $64.4 $1.7 
Nuclear Facility D&D, River Corridor Closure RL-0041 $0.0 $0.0 $0.0 

FFTF Project RL-0042 $47.1 $43.0 $4.1 
HAMMER RL-0043 $7.3 $6.2 $1.1 

Operate Waste Disposal Facility RL-0080 $3.4 $2.8 $0.6 
HAMMER SR-MS100 $0.9 $0.9 $0.0 

$683.7 $679.0 ($0.6) ($0.5) $4.7
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2006 Fiscal 
Year Spend 

Forecast

Control Point Variance

Total FH

PBS Title PBS
Projected FY 
2006 Funding
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2006 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone from FY 2005 (M-034-33B, Complete K East Sludge Containerization), 
remains overdue.  The milestone was not included in a recently approved TPA BCR, and so will remain listed 
as overdue until its completion (currently forecast for September 2006).  

February 2006 milestone performance shows no FY 2006 Enforceable Agreement, DOE-HQ, or RL milestones 
overdue to date, nor are any currently forecasting late completion.  

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.9 55.2 52.7 53.5 65.9 56.7 57.9 64.0 50.2 60.4 73.0

Monthly BCWP 43.4 52.5 54.6 52.8 49.9

Monthly ACWP 36.5 54.4 58.4 47.0 54.5

FYTD BCWS 37.9 89.8 144.9 197.7 250.3 317.2 373.8 431.0 494.0 544.6 606.8 679.1

FYTD BCWP 43.4 95.8 150.6 203.4 253.3

FYTD ACWP  36.5 90.8 149.2 196.2 250.8
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FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 7 1 0 0 4 8 0 20
DOE-HQ 0 0 0 0 0 0 0 0

RL 18 0 0 0 11 16 0 45
Total FH 25 1 0 0 15 24 0 65

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

*   125E demolition actually completed 6/14/04, but not reported, so credit taken in February 2006. 

** Credit taken in February for 600-256 completed 6/30/04, UPR-200-W-86 completed 7/19/04, 
UPR-200-W87 completed 12/7/04, UPR-200-W-91 completed 1/19/05, and 600-260 completed 
6/30/04.  Completions were taken by Reclassification to "No Action".

TRU Waste to WIPP:  The lack of availability of TRU-Pac containers for shipment to the Waste 
Isolation Pilot Plant (WIPP) in New Mexico has created a backlog of certified Transuranic (TRU)
waste.  [Editor’s note: through February 2006 month end, current TRU waste certified and/or shipped
was 431m3.]

Low-Level and Mixed Low-Level Waste Disposed:  A new requirement to use only lined
trenches along with a reduction in volumes of waste being received has resulted in lower volumes 
disposed than originally planned.  

1st Jan Feb Mar FY 2006 2nd 3rd 4th FY 2006 
Qtr 2006 2006 2006 To Date Qtr Qtr Qtr Total

Planned      -       -       -       -           -          -         -              7          7 
Actual       1      2     -       -             3        -         -             -           - 

Planned      -       -       -       -           -           1        2            4          7 
Actual      -       -       -       -           -          -         -             -           - 

Planned      -       -       -       -           -          -         -              1          1 
Actual      -       -        1     -             1        -         -             -           - 

Planned      -       -       -       -           -          -          2            3          5 
Actual      -        6      5         11        -         -             -           - 

Planned 0.3 0.1 0.1 0.1         0.5 0.3 0.3 0.3       1.2 
Actual     0.2    0.1        -        -         0.3         -            -           - 

Planned    175     58     58     59        233      175    175        175      700 

Actual      39      -        -        -            39         -         -             -           - 

Planned    583   195   195   194        778      584    584        584   2,335 

Actual    273     20     38      -          331         -         -             -           - 
Planned       -        -        -        -            -           -         -             -            1 
Actual        1      -        -        -              1         -         -             -           - 

Measure/Units

Industrial Facility Completions 
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) 

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) *

Material Access Areas 
Eliminated (# of areas)

Remediation Complete
(# of release sites)   **
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through March 27, 2006.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
   
None to report. 
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Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through March 27, 2006.  

 

Ref. ID SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Authorization Agreement for K-Basins (review and 

update yearly) 
CD0001 C.2.1.1.1.1.c 

DELIVERABLE
S 

     DE-AC06-
96RL13200, 
C.2.1.1.1.1, 
DELIVERABLE
S, CD0001 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for K-
Basins (2005) 
Planned: 2 April 
2006 

      

CD0324 C.2.1.1.1.3.c 
DELIVERABLE
S 

     DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLE
S, CD0324 
 
DE-AC06-
96RL13200, 
RL-012, 1b(3)a

Found fuel and 
scrap transferred 
from KE to KW 
Commitment: 31 
July 2005 
Planned: 12 July 
2005 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLE
S 

     DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLE
S, CD0319 
 
DE-AC06-
96RL13200, 
RL-012, 1b(1) 

Sludge removed 
from K-East Basin 
as required to 
allow removal of 
the basin as low-
level waste. 
Commitment: 31 
July 2005 
Planned: 12 July 
2005 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLE
S 

     DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLE
S, CD0321 

M-034-33B: K East 
sludge 
containerization 
completed. 
Commitment: 1 
March 2005 
Planned: 30 
December 2004 

      

CD0326 C.2.1.1.1.5.c 
DELIVERABLE
S 

     DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLE
S, CD0326 
 
DE-AC06-
96RL13200, 
RL-012, 1b(4) 

Commenced 
sludge treatment 
acceptable under 
the current draft 
WIPP WAC. 
Commitment: 30 
March 2006 
Planned: 1 
August 2006 

      

CD0329 C.2.1.1.1.6.c 
DELIVERABLE
S 

     DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLE
S, CD0329 
 
DE-AC06-
96RL13200, 
RL-012, 1c(2)b

Three K East Basin 
bays debris and 
contamination 
removed, 
immobilized or 
encapsulated 
Commitment: 28 
February 2006 
Planned: 15 
September 2005 

      

 

*

*

*

*

* NOTE:  K Basin Closure’s  Performance Incentives have not been revised to reflect new baseline.
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Contract Deliverables, continued 

Ref. ID SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0333 C.2.1.1.1.6.c 

DELIVERABLE
S 

     DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLE
S, CD0333 
 
DE-AC06-
96RL13200, 
RL-012, 1c(1)b

Water from K-East 
Basin removed 
and transferred for 
disposition 
Planned: 16 
September 2005 

      

PFP update to Documented Safety Analyses 
(DSA's) including Hazard Analysis Data (Annual) 

PFP 2736-Z 
update to Final 
Safety Analysis 
Report (SAR) 
(including Hazard 
Analysis Data) 
(2006) 
Planned: 6 April 
2006 

      

CD0021 C.2.2.1.2.2.c 
DELIVERABLE
S 

WBS 4.1.2.2.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and 
Compliant 
Facilities, 
Systems, and 
Waste Sites 
at PFP 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.2, 
DELIVERABLE
S, CD0021 

PFP D&D update 
to Final Safety 
Analysis Report 
(SAR) (including 
Hazard Analysis 
Data) (2006) 
Planned: 6 April 
2006 

      

CD0342 C.2.2.1.2.5.c 
DELIVERABLE
S 

     DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLE
S, CD0342 
 
DE-AC06-
96RL13200, 
RL-011, 2a(2) 

232-Z demolished 
to slab-on-grade 
Commitment: 31 
March 2006 
Planned: 31 
March 2006 

      

Waste Encapsulation and Storage Facility Update to 
Final Safety Analysis Report (SAR) (Including 

Hazard Analysis Data) (Annual)  

CD0026 C.2.2.1.3.1.c 
DELIVERABLE
S 

WBS 4.1.2.3.1 
Maintain Safe 
and Compliant 
WESF 
Maintain Safe 
and 
Compliant 
WESF 

• Solid Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.2.2.1.3.1, 
DELIVERABLE
S, CD0026 Waste 

Encapsulation and 
Storage Facility 
Update to Final 
Safety Analysis 
Report (SAR) 
(Including Hazard 
Analysis Data) 
(2006)  
Planned: 14 April 
2006 

      

CD0222 C.2.2.2.1.c 
DELIVERABLE
S 

WBS 4.1.2.8 
200 Area 
Waste Site 
Cleanup 
Remediate 
200 Area 
Waste Sites 

• Central 
Plateau D&D 
and River 
Corridor 
Closure 

 DOE/RL-89-
10, C.2.2.2.1, 
DELIVERABLE
S, CD0222 

M-15-39C: Draft A 
200-CS-1 chemical 
sewer group FS 
and Draft A 200-
CS-1 chemical 
sewer 
groupproposed 
plan/proposed 
RCRA permit 
modification 
Commitment: 31 
March 2006 
Planned: 31 
March 2006 

      

 

*

* NOTE:  K Basin Closure’s  Performance Incentives have not been revised to reflect new baseline.
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Contract Deliverables, continued
 

Ref. ID SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed 
CD0238 C.2.2.2.1.c 

DELIVERABLE
S 

WBS 4.1.2.8 
200 Area 
Waste Site 
Cleanup 
Remediate 
200 Area 
Waste Sites 

• Central 
Plateau D&D 
and River 
Corridor 
Closure 

 DOE/RL-89-
10, C.2.2.2.1, 
DELIVERABLE
S, CD0238 

M-20-39: 216-S-10 
Pond and Ditch 
closure/postclosur
e plan to Ecology
Commitment: 31 
March 2006 
Planned: 31 
March 2006 

      

CD0413 C.2.2.3.1.c 
DELIVERABLE
S 

WBS 4.1.2.6 
200 Area 
Surveillance 
and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

• Central 
Plateau D&D 
and River 
Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.3.1, 
DELIVERABLE
S, CD0413 

209-E Potential to 
Emit Basis 
Commitment: 31 
July 2005 

      

CD0435 C.2.4.1.2.c 
DELIVERABLE
S 

WBS 
4.1.4.1.2 
Transition 
FFTF 
Complex 
Transition 
FFTF 
Complex 

• FFTF 
Closure 

 DE-AC06-
96RL13200, 
C.2.4.1.2, 
DELIVERABLE
S, CD0435 
 
DE-AC06-
96RL13200, 
RL-042A, 1a(2)

Fuel assembly 
ACN-1 
disassembled and 
fuel pins loaded 
into Ident-69 pin 
containers 
Commitment: 31 
March 2006 

      

CD0436 C.2.4.1.2.c 
DELIVERABLE
S 

WBS 
4.1.4.1.2 
Transition 
FFTF 
Complex 
Transition 
FFTF 
Complex 

• FFTF 
Closure 

 DE-AC06-
96RL13200, 
C.2.4.1.2, 
DELIVERABLE
S, CD0436 
 
DE-AC06-
96RL13200, 
RL-042A, 1a(4)

Three additional 
Interim Storage 
Casks (ISCs) 
loaded with fuel 
and placed in the 
400 Area ISA 
Commitment: 31 
March 2006 

      

CD0071 C.2.6.4.c 
DELIVERABLE
S 

WBS 4.1.6.4 
100 Area 
Groundwater 
Remediation 
Remediate 
100-HR-3 
Groundwater 

• Soil and 
Water 
Remediation/G
roundwater 
Vadose Zone 
and WSCF 

 DE-AC06-
96RL13200, 
C.2.6.4, 
DELIVERABLE
S, CD0071 
 
DE-AC06-
96RL13200, 
RL-030, 1a(1)a

100 HR-3 H Area 
remedial action 
objectives 
attained. 
Commitment: 31 
March 2006 
Planned: 31 
March 2006 

      

CD0384 C.2.6.4.c 
DELIVERABLE
S 

WBS 4.1.6.4 
100 Area 
Groundwater 
Remediation 
Remediate 
100-NR-2 
Groundwater 

• Soil and 
Water 
Remediation/G
roundwater 
Vadose Zone 
and WSCF 

 DE-AC06-
96RL13200, 
C.2.6.4, 
DELIVERABLE
S, CD0384 
 
DE-AC06-
96RL13200, 
RL-030, 1a(3)a

100-NR-2 
extraction well 
power source 
removed 
Commitment: 30 
March 2006 
Planned: 30 
September 2007 

      

Submittal of Department of Natural Resources Land 
Lease Monitoring Report (Monthly) 

CD0108 C.3.9.1.c 
DELIVERABLE
S 

WBS 4.2.7 
300 Area 
Liquid Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

• Solid Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.9.1, 
DELIVERABLE
S, CD0108 

Submittal of 
Department of 
Natural Resources 
Land Lease 
Monitoring Report 
(2006, February) 
Planned: 31 
March 2006 
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Contract Deliverables, continued
 

Ref. ID SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

Performance Analyses and Identification of 
Recurring Occurrences (Quarterly)  

CD0401 C.4.2.11.c 
DELIVERABLE
S 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparednes
s 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABL
ES, CD0401 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrences (FY 
2006, 1st Quarter)
Planned: 20 April 
2006 

      

Nuclear Material Accountability Transaction Data 
Report (Monthly) 

CD0114 C.4.2.41.c 
DELIVERABLE
S 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountabili
ty 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABL
ES, CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2006 
March) 
Planned: 13 April 
2006 

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41.c 
DELIVERABLE
S 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountabili
ty 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABL
ES, CD0115 

Nuclear Material 
Balance Report 
(FY2006 March) 
Planned: 15 April 
2006 

      

Protective Force Strength Report (Quarterly) CD0122 C.4.2.41.c 
DELIVERABLE
S 

WBS 4.3.5.1 
Protective 
Forces 
Hanford 
Patrol 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABL
ES, CD0122 

Protective Force 
Strength Report 
(2006 2nd Quarter)
Planned: 20 April 
2006 

      

Quarterly Category of Ending Inventory Report CD0120 C.4.2.41.c 
DELIVERABLE
S 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountabili
ty 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABL
ES, CD0120 

Quarterly Category 
of Ending 
Inventory Report 
(2006 2nd Quarter)
Planned: 15 April 
2006 

      

Quarterly Classification Officers Report  CD0119 C.4.2.41.c 
DELIVERABLE
S 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABL
ES, CD0119 

Quarterly 
Classification 
Officers Report 
(2006 2nd Quarter)
Planned: 20 April 
2006 

      

Status Report on DOE Findings (Quarterly) CD0116 C.4.2.41.c 
DELIVERABLE
S 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards 
& Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABL
ES, CD0116 

Status Report on 
DOE Findings - 
2nd Quarter 
FY2006 
Planned: 10 April 
2006 
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Contract Deliverables, continued
 

Ref. ID SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

200E, 200W, 400 Area Drinking Water Report (Monthly)CD0300 C.4.2.52.c 
DELIVERABL
ES 

WBS 
4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance
--Water 
Compliance 
and 
Sampling 

• Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABL
ES, CD0300 

200E, 200W, 400 
Area Drinking 
Water Report 
(2006, March) 
Planned: 10 April 
2006 

      

Annual Nonradioactive Airborne Emissions Reports CD0150 C.5.1.1.c 
DELIVERABL
ES 

WBS 4.4.3.3 
Environment
al Protection 
Environment
al Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABL
ES, CD0150 

Non-radioactive 
Airborne 
Emissions Reports 
(2006) 
Planned: 3 April 
2006 

      

National Pollutant Discharge Elimination System 
Discharge Monitoring Report (Monthly) 

CD0288 C.5.1.1.c 
DELIVERABL
ES 

WBS 4.4.3.3 
Environment
al Protection 
Environment
al Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABL
ES, CD0288 

National Pollutant 
Discharge 
Elimination System 
Discharge 
Monitoring Report 
(2006, March) 
Planned: 25 April 
2006 

      

Quarterly RCRA Permit Class I Modification 
Notification 

CD0154 C.5.1.1.c 
DELIVERABL
ES 

WBS 4.4.3.3 
Environment
al Protection 
Environment
al Protection 

• Regulatory 
Compliance 

 WA78000896
7, Permit 
Condition 
I.C.3 
 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABL
ES, CD0154 

Quarterly RCRA 
Permit Class I 
Modification 
Notifications (2006 
2nd Quarter) 
Planned: 3 April 
2006 

      

Quarterly NESHAP Status Report CD0147 C.5.1.1.c 
DELIVERABL
ES 

WBS 4.4.3.3 
Environment
al Protection 
Environment
al Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABL
ES, CD0147 

Quarterly NESHAP 
Status Reports 
(2006 3rd Quarter)
Planned: 25 April 
2006 

      

Quarterly Update of the Startup Notification Report for 
Fluor Hanford Managed Facilities 

CD0293 C.5.1.3.c 
DELIVERABL
ES 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABL
ES, CD0293 

Quarterly Update 
of the Startup 
Notification Report 
for Fluor Hanford 
Managed Facilities 
(2006 2nd Quarter)
Planned: 20 April 
2006 
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Contract Deliverables, continued
 

Ref. ID SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

Unreviewed Safety Question Summary Report for each 
FH managed category 1, 2, and 3 nuclear facilities 

(Annual) 
Unreviewed Safety 
Question Summary 
Report for U-Plant 
(2005) 
Planned: 30 
October 2005 

      

Unreviewed Safety 
Question Summary 
Report for 2736-Z 
PFP (2006) 
Planned: 6 April 
2006 

      

CD0182 C.5.1.3.c 
DELIVERABL
ES 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABL
ES, CD0182 

Unreviewed Safety 
Question Summary 
Report for D&D 
PFP (2006) 
Planned: 4 April 
2006 

      

Conference Management Report (Quarterly) CD0270 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABL
ES, CD0270 

Conference 
Management 
Report (2006 2nd 
Quarter) 
Planned: 10 April 
2006 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABL
ES, CD0179 

Contract Funds 
Status Report 
(February FY06) 
Planned: 27 
March 2006 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABL
ES, CD0271 

Depreciation 
Charges (FY2006 
March) 
Planned: 10 April 
2006 

      

Erroneous Payment Report (Quarterly) CD0273 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABL
ES, CD0273 

Erroneous 
Payment Report 
(FY2006 2nd 
Quarter) 
Planned: 15 April 
2006 

      

Financial Information System (FIS) Management & 
Reporting System (MARS) (Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABL
ES, CD0173 

Financial 
Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2006 
March) 
Planned: 10 April 
2006 
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Contract Deliverables, continued
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

Fiscal Year 200X Travel Target Report (Quarterly) 
[include FY200X Travel Target for following year in 4th 

Quarter Report] 

CD0277 C.5.3.1.c 
DELIVERA
BLES 

WBS 
4.4.2 
Financial 
Systems 
Accounti
ng 
System 

• 
Busines
s 
Service
s 

 DE-AC06-
96RL13200
, C.5.3.1, 
DELIVERA
BLES, 
CD0277 

Fiscal Year 
2006 Travel 
Target Report 
(2nd Quarter) 
Planned: 15 
April 2006 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly) CD0281 C.5.3.1.c 
DELIVERA
BLES 

WBS 
4.4.2 
Financial 
Systems 
Accounti
ng 
System 

• 
Busines
s 
Service
s 

 DE-AC06-
96RL13200
, C.5.3.1, 
DELIVERA
BLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2006 
March) 
Planned: 10 
April 2006 

      

Internal Audit Reports for Audits Defined in the 
Internal Audit Annual Plan 

CD0311 C.5.3.4.c 
DELIVERA
BLES 

WBS 
4.4.3.5 
Internal 
Audit 
Contract 
Reportin
g 
(Internal 
Audit) 

• 
Internal 
Audit 

 DE-AC06-
96RL13200
, C.5.3.4, 
DELIVERA
BLES, 
CD0311 

Internal Audit 
Reports for 
Audits Defined 
in the Internal 
Audit Annual 
Plan (2005) 
Planned: 30 
September 
2005 

      

Internal Audit Quarterly Status Report CD0285 C.5.3.4.c 
DELIVERA
BLES 

WBS 
4.4.3.5 
Internal 
Audit 
Contract 
Reportin
g 
(Internal 
Audit) 

• 
Internal 
Audit 

 DE-AC06-
96RL13200
, C.5.3.4, 
DELIVERA
BLES, 
CD0285 

Internal Audit 
Quarterly 
Status Report 
(2nd Qurarter 
FY 2006) 
Planned: 20 
April 2006 

      

Project Hanford Management Contract Performance 
Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERA
BLES 

WBS 
4.4.4 
PHMC 
Planning 
and 
Integratio
n 
Contract 
Reportin
g 
(Baseline
) 

• Project 
System
s & 
Support 

 DE-AC06-
96RL13200
, C.5.3.4, 
DELIVERA
BLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (2/2006) 
Planned: 6 
April 2006 

      

Fluor Hanford Project Execution Plan (HNF-MP-19361) 
(review and update yearly) 

CD0165 C.5.3.5.c 
DELIVERA
BLES 

WBS 
4.4.5 
Project 
Operation
s Support 
Contract
or 
Manage
ment 
Plan 

• Project 
Operati
ons 
Center 

 DE-AC06-
96RL13200
, C.5.3.5, 
DELIVERA
BLES, 
CD0165 

Fluor Hanford 
Project 
Execution Plan 
(HNF-MP-
19361) 
(FY2005) 
Planned: 30 
September 
2005 

      

 


